

**Kamsoft**

|                                     | 2021-2  |   |   |   | 2021-3 |    |    |    |    | 2021-4 |    |    |    |    | 2021-5 |    |    |    |    | 2021-6 |    |    |    |    | 2021-7 |    |  |  |  |
|-------------------------------------|---------|---|---|---|--------|----|----|----|----|--------|----|----|----|----|--------|----|----|----|----|--------|----|----|----|----|--------|----|--|--|--|
|                                     | 5       | 6 | 7 | 8 | 9      | 10 | 11 | 12 | 13 | 14     | 15 | 16 | 17 | 18 | 19     | 20 | 21 | 22 | 23 | 24     | 25 | 26 | 27 | 28 | 29     | 30 |  |  |  |
| Kamsoft                             | Kamsoft |   |   |   |        |    |    |    |    |        |    |    |    |    |        |    |    |    |    |        |    |    |    |    |        |    |  |  |  |
| Stworzyć umowę dla Bychawskiego     | Nowy 0% |   |   |   |        |    |    |    |    |        |    |    |    |    |        |    |    |    |    |        |    |    |    |    |        |    |  |  |  |
| Dostarczyć routery do Jakuba Majera | Nowy 0% |   |   |   |        |    |    |    |    |        |    |    |    |    |        |    |    |    |    |        |    |    |    |    |        |    |  |  |  |
| Sonomed                             | Nowy 0% |   |   |   |        |    |    |    |    |        |    |    |    |    |        |    |    |    |    |        |    |    |    |    |        |    |  |  |  |