

Kamsoft

| | 2021-4 | | | | 2021-5 | | | | | 2021-6 | | | | | 2021-7 | | | | | 2021-8 | | | | | 2021-9 | | | | |
|-------------------------------------|---------|----|----|----|--------|----|----|----|----|--------|----|----|----|----|--------|----|----|----|----|--------|----|----|----|----|--------|----|--|--|--|
| | | 14 | 15 | 16 | 17 | 18 | 19 | 20 | 21 | 22 | 23 | 24 | 25 | 26 | 27 | 28 | 29 | 30 | 31 | 32 | 33 | 34 | 35 | 36 | 37 | 38 | | | |
| Kamsoft | Kamsoft | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Stworzyć umowę dla Bychawskiego | Nowy 0% | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Dostarczyć routery do Jakuba Majera | Nowy 0% | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Sonomed | Nowy 0% | | | | | | | | | | | | | | | | | | | | | | | | | | | | |